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TITLE OF TASK ORDER:  Planning, Developing, Implementing, and Evaluating an 
NHLBI Peripheral Arterial Disease (PAD) Public Awareness 
Campaign for Use by Professional and Public Interest Groups  

 
I. Statement of Work 
 
NOTE TO OFFERORS:  This RFTOP procurement will result in the award of a performance-
based task order.  As such, offerors shall propose measurable performance standards to enable 
assessment of contractor work performance.  A Quality Assurance Surveillance Plan (QASP) 
will be negotiated in which specific key performance standards and incentives will be identified. 
 
A. Background Information 
 
1.  Project Description 
 

The contractor shall provide services to the National Heart, Lung, and Blood Institute=s 
(NHLBI) Office of Prevention, Education, and Control (OPEC) required for the planning, 
development, implementation, and evaluation of an NHLBI public awareness campaign on 
Peripheral Arterial Disease (PAD).  This campaign will be developed by NHLBI with input 
from the National PAD Coalition and will serve as a branded umbrella campaign for the 
Coalition to implement and under which its members and other professional and public 
interest groups can develop and implement their own PAD awareness activities. 

 
This campaign will meet a public health need and will include, but not be limited to, creative 
and culturally sensitive marketing and communications products and activities.   

 
As part of the campaign planning process, the NHLBI will work with the PAD Coalition and 
other groups that have previously been active in developing cardiovascular and vascular 
health awareness/education efforts in order to avoid duplicating efforts, and to involve them 
in the campaign.   

 
2.   Need for the Procurement/Background 
 

The NHLBI is congressionally mandated to plan, conduct, foster, and support an integrated 
and coordinated program of basic research, clinical and epidemiological studies, and 
demonstration and education projects into the causes, prevention, diagnosis, and treatment 
of diseases of the heart, lungs, and blood vessels, and sleep disorders. 

 
Within the NHLBI, the OPEC holds the lead responsibility for initiating educational activities 
and for translating research findings into programs and products for use by a diverse 
audience of health care providers, public health practitioners, patients, and the general 
public. 

 
PAD is a disease of the arteries supplying a limb (typically one or both legs) in which they 
become obstructed.  The most common cause is atherosclerosis, which results in plaque 
build up on the artery walls, and leads to narrowing or occlusion of the arteries.  PAD is a 
prevalent complication of atherosclerosis and is associated with the traditional CVD risk 
factors. Nearly all of those with PAD have at least one CVD risk factor, with most having 
more than one.  Moreover, about sixty percent of those with PAD have coexisting coronary 
artery disease or cerebrovascular disease.  While some persons with PAD are 
asymptomatic, others exhibit intermittent claudication; slow walking speed or gait 
impairment; or rest pain in the foot or toes.   
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The prevalence of PAD rises sharply with advancing age, and disproportionately affects 
non-Hispanic blacks who are approximately 3 times more likely to have PAD compared with 
non-Hispanic whites (Circulation.2004;110:738-743).  PAD is about twice as prevalent 
among those with diagnosed diabetes compared with the overall population (Diabetes 
Care.2004;27(7):1591-1597). Among those with diabetes, African Americans and Hispanics 
have a higher prevalence of PAD than non-Hispanic whites. Diabetes 
Care.2003;26(12):3333-3341). 

 
A study of 1999-2000 National Health and Nutrition Examination Survey (NHANES) data 
found that PAD affects more than 5 million adults in the U.S. (Circulation.2004;110:738-
743).  Others have estimated that PAD affects between 8 and 12 million Americans 
(JAMA.2001;286:1317-1324; NEJM.1992;326:381-386).  The prevalence of PAD  is 
expected to rise in the next two decades. 

 
In January, 2003, the NHLBI held a Workshop on PAD: Developing a Public Awareness 
Campaign as part of a 2-day PAD Public Education Strategy Development Meeting hosted 
by the Vascular Disease Foundation (VDF) (www.vdf.org).  The meeting summary is 
available at http://www.nhlbi.nih.gov/health/prof/heart/other/pad_sum.htm. 

 
The consensus reached at this workshop was that a public awareness campaign on PAD 
be the first step in a variety of educational activities to address low awareness among those 
at risk for PAD, patients, and health care providers.   

 
Subsequently the VDF took the lead in creating a National PAD Coalition.  The inaugural 
meeting of the Coalition was held on June 17, 2004, in cooperation with the NHLBI.  At this 
meeting, Coalition members again identified raising awareness about PAD as its top 
priority. There was full support among the Coalition members for NHLBI=s collaborative role 
in developing an initial awareness campaign on PAD for implementation by the Coalition 
and its member organizations.  VDF=s news release on the inaugural meeting is available at 
http://www.vdf.org/Main_Frame.htm. 

 
Currently, there do not appear to be any comprehensive, large-scale efforts to educate the 
American public about PAD, its risk factors, diagnosis, and treatment.  A variety of activities 
over the years have addressed aspects of PAD on a limited scale among patient and 
professional audiences.   

 
American College of Cardiology (ACC)/American Heart Association practice guidelines on 
PAD currently are under development and are expected to be available on ACC=s Web site 
in the spring 2005.   

 
 
B. Objectives 
 
The purpose of this procurement is to obtain services to plan, develop, implement, and evaluate 
a package of campaign materials, messages, and activities that the NHLBI will launch in 
conjunction with the PAD Coalition and that the Coalition and other professional and public 
interest groups will use to increase awareness of PAD and its symptoms and improve its 
diagnosis, treatment, and prevention.  The primary objective is to develop a unified package of 
materials and activity ideas that will help these groups increase awareness of the signs and 
symptoms of PAD, encourage those at risk to seek a diagnosis and appropriate treatment, and 
help educate the general public about risk factors.  A secondary objective is to provide 
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resources and training for the Coalition and its members to guide them in implementing the 
campaign elements over the long term. 
 
The campaign package should be implementable as both a national and local level effort.  It 
should be designed to employ state-of-the-art communication techniques and a variety of 
marketing and communication channels and program strategies. 
 
II. Services to be Performed 
 
[For solicitation purposes, the offeror should assume materials and services for one 
national public awareness campaign.  The campaign will require completion of Tasks 1-
5.] 
 
 
TASK 1: PROJECT MANAGEMENT AND ADMINISTRATION 
 
The contractor shall provide a project manager for the period of performance of this task order 
who shall serve as the principal point of contact with the Government and who shall be 
responsible for preparing reports and plans, supervising project staff, issuing assignments, 
monitoring task order progress, and maintaining budget control. 
 
The contractor shall provide a highly qualified staff with appropriate job knowledge and skills to 
perform the technical requirements of this performance-based task order.  The project staff of 
the contractor (and subcontractors, if any) shall be available to meet with program staff at the 
NIH in Bethesda with as little as 2 hours advance notice.  [For solicitation purposes, offerors 
must describe in their proposals how this requirement will be met.]  Whenever possible, 
meetings will be scheduled in advance. 
 
The contractor shall be required to develop, implement, and maintain a project management 
and administrative plan that can both forecast and report information regarding staff time and 
resources allocated and used for each phase of the project.  Associated costs, both direct and 
indirect, shall be reported monthly.  This information shall be made readily available when 
requested by the NHLBI Project Officer.  In the plan, the contractor shall describe the controls 
that will be used to satisfy this requirement.  The contractor shall hold regular meetings and/or 
conference calls with the NHLBI Project Officer at the NHLBI.  [For solicitation purposes, the 
offeror should assume one meeting/week in year 1 of the task order and one 
meeting/month in each of years 2 and 3 of the task order.] 
 
 
TASK 2: STRATEGIC PLANNING AND FORMATIVE RESEARCH 
 
The contractor, in conjunction with the designated OPEC project team, shall develop a creative 
and innovative 3-year strategic project plan to support the NHLBI=s public education goal to 
develop a national public awareness campaign on PAD for implementation ultimately by the 
National PAD Coalition and other professional and public interest groups.  The plan shall 
address strategies for increasing awareness and educating defined groups of patients and the 
public for the selected goal.  The plan shall include objectives and strategies for both NHLBI 
and Coalition member activities.  The plan shall have a sound theoretical foundation and be 
based on health-behavior and health-communication models that have been shown to be 
effective in reaching groups similar to the priority target audience(s).  
 
The plan shall provide an overview of the environment for the communication project, the 



 
- 4 - 

specific objectives of the project, and the activities that will achieve those objectives.  
 
 
Task 2.1 Formative Research 
 

In developing the plan, the contractor shall take into consideration the results of the 
Workshop on PAD:  Developing a Public Awareness Campaign conducted by the NHLBI 
in January 2003 and the formative research methods described in the following 
subtasks.   

 
Subtask 2.1.a. Target Audience Analysis 

 
The contractor shall identify one or more primary target audiences (and one or more 
secondary audiences, if appropriate) and the rationale for selecting each audience.  The 
contractor must give consideration to high-risk audiences. 

 
The contractor shall use state-of-the-art formative research techniques to conduct 
audience analysis, including audience segmentation.  This analysis shall include, but not 
be limited to, existing information on prevalence of the problem; assessments of 
awareness, knowledge, attitudes, and behavior; psychographic and lifestyle information; 
demographic information; media habits; orientation towards health; psychological 
characteristics; and other relevant information about the audience(s).  

 
Subtask 2.1.b. Existing Program Analysis 

 
The contractor shall conduct an analysis of competing and complementary messages 
and programs and shall show the position of the proposed NHLBI/Coalition message 
within the context of similar messages and programs.    

 
Task 2.2 Strategic Project Plan 
 

The contractor shall develop a strategic project plan and timeline for the national 
campaign that includes, but is not limited to, the following components: 

 
1. An assessment, product development, and testing phase.  Campaign products shall 

be developed and tested during the first year of the task order.  This portion of 
the plan should include: 

 
# Consideration of the target audience(s) analysis (Subtask 2.1.a); 
# Consideration of the analysis of competing and complementary programs and 

messages (Subtask 2.1.b); 
# Strategies for addressing Task 3 that include describing how input from the PAD 

Coalition would be obtained and used in developmental and testing activities; [For 
solicitation purposes, assume that the PAD Coalition will hold its annual 
meeting in the fall 2005 and annually thereafter.]; and 

# Recommendations for a mix of communication products, marketing and branding 
strategies, dissemination channels, and outreach activities to achieve the objectives 
of the project.  

 
2. Strategies for providing training and technical assistance to the Coalition and its 

members regarding use and implementation of the campaign products.  Two 
elements of the strategy shall focus on: 
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# Briefing Coalition members at their annual meetings, during each year of the task 

order, about the campaign and timelines, and together with Coalition members, 
identifying the Coalition=s role throughout the campaign; and 

# Developing a formal training session for Coalition members on using campaign 
materials, implementing activities, etc., to be delivered at month 13 or 14 of the task 
order, once all campaign products have been completed and are available for use. 

 
3. Recommendations for a campaign launch, kick-off activities, and ongoing activities 

to jump start the campaign as described in Task 4, including, but not limited 
to: 

 
# A national NHLBI/Coalition launch during month 15 of the task order to begin the 

campaign momentum;  
# Ongoing national activities for the remaining 21 months of the task order that will 

serve to keep the campaign primed; and 
# Recommendations for regional/local level outreach activities that could be 

undertaken by the Coalition and its members during the 21 months and beyond.   
 

4. Strategies for evaluation activities, as described in Task 5. 
 

5. Strategies for transitioning the campaign activities and products to the Coalition and 
its members as NHLBI=s role diminishes and the Coalition assumes the 
campaign by the end of the task order period of performance. 

 
TASK 3: CONCEPT DEVELOPMENT, MESSAGE TESTING, IDENTIFYING 

COMMUNICATION CHANNELS, AND MATERIALS DEVELOPMENT 
 
The contractor, in conjunction with the designated OPEC project team, shall be responsible for 
the following tasks: 
 
Task 3.1 Develop and Test Message Concepts 
 

The contractor shall develop message concepts that are appropriate for and appealing 
to the target audience(s). The message concepts shall address the unique needs of 
each audience segment such as ethnicity/culture, language, reading ability, etc. 

 
The contractor shall test message concepts in the developmental stages to ensure that 
they are clear, credible, effective, and easily understood and recalled by the intended 
audience.  The contractor shall produce the messages in forms suitable for testing and 
shall submit a written summary of test results.  The research methods used to test the 
materials will be selected by the NHLBI Project team in consultation with the contractor, 
and may include focus groups, professional reviews, mall intercepts, and one-on-one 
testing, as well as other techniques.  [For solicitation purposes, assume eight focus 
groups.] 

 
Task 3.2 Identify Communication Channels and Recommend Outreach Activities 
 

The contractor shall identify and recommend a mix of national and community-level 
communication channels for reaching the target audience(s).  The contractor shall also 
recommend special events and outreach activities for reaching audiences at the national 
and regional/local levels. 
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Task 3.3 Materials Development 
 

The contractor shall be responsible for the design and production of a variety of 
communication and press and community outreach materials.  The materials will include, 
but not be limited to, mass media products, print material, press relations materials, and 
interactive Internet-based products.  The actual mix of materials produced for this project 
will be an outgrowth of the marketing and communications planning process.  The 
contractor shall develop program materials that are understandable, relevant, attention-
getting and memorable, attractive, credible, and acceptable to the target audience(s).  
The contractor also shall develop and implement a plan of quality control procedures to 
be used throughout the cycle of material/product development. 

 
The contractor shall develop culturally sensitive materials; creative and attractive graphic 
design; print material design and layout; public service announcement (PSA) production 
and video production; Web site design; photographs; PowerPoint presentations; and 
other products.  [For solicitation purposes, assume 1 TV PSA, 4 radio PSAs, 4 print 
PSAs, 1 Web site, one 6-page brochure, 2 posters, 1 PowerPoint presentation, 
one10-minute video, 1 community action kit, 1 press kit, and 1 marketing flyer.] 

 
Task 3.4 Test Communications and Outreach Materials 
 

The contractor shall test communications/outreach materials in the developmental 
stages to ensure that the messages are clear, credible, effective, and easily understood 
and recalled by the intended audience.  The contractor shall produce the materials in 
forms suitable for testing and shall submit a written summary of test results.  The 
contractor shall also be responsible for incorporating the findings into the final version of 
the materials.  The research methods used to test the materials will be selected by the 
NHLBI Project team in consultation with the contractor, and may include focus groups, 
professional review, mall intercepts, one-on-one testing, as well as other techniques.  
[For solicitation purposes, assume testing of 1 TV and 2 radio PSAs.] 

 
TASK 4: PROGRAM IMPLEMENTATION 
 
In consultation with the NHLBI Projject Team, the contractor shall be responsible for the 
following tasks: 
 
Task 4.1 Plan, Coordinate, and Implement Program Launch 
 

The contractor shall work with the NHLBI Project team to plan and conduct launch 
activities for the campaign.  This may include: 

 
# Planning and preparing materials for a national press conference that will include 

representatives of NHLBI and the Coalitition and possibly other professional and 
public interest groups. 

# Planning additional activities to jump start the campaign and gain momentum, 
# Planning and developing materials and instructions on campaign implementation to 

deliver to Coalition members, possibly in conjunction with their annual meeting.  
 

Task 4.2 Materials Distribution 
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The contractor shall work with the NHLBI Project team to develop and implement a 
marketing plan for campaign material dissemination to the media.  As part of the plan, 
the contractor shall package and deliver mass media products, including but not limited 
to, television and radio PSAs, print PSAs, and posters.  The contractor shall secure 
program recognition and exposure through channels such as coverage in newspapers, 
magazines, professional journals, conference exhibits and presentations, and national 
television news stories. 

 
The contractor shall also be responsible for designing and maintaining interactive Web 
pages that support and promote the campaign, and for Internet-based marketing of 
campaign materials and messages to professional and public interest groups.  The 
contractor shall ensure that the electronic and information technology (EIT) developed 
adheres to Section 508 of the Rehabilitation Act.  For further information on the Act, see 
http://508.nih.gov. 

 
Task 4.3 Coordinate Involvement of Program Partners 
 

The contractor shall work with the NHLBI Project team to support the Coalition and its 
members, as well as any other Federal, State, and local Government agencies, 
voluntary health organizations, health professional organizations, patient organizations, 
hospitals and other health care facilities, and media organizations that may be interested 
in implementing the campaign. 

 
TASK 5: EVALUATION 
 
The contractor shall design and carry out a series of evaluation activities each year of the task 
order that will capture the results of the national campaign efforts and regional/local community 
outreach activities and provide direction for new activities.  
 
Task 5.1 Evaluate National Campaign 
 

The contractor shall develop and conduct a coherent and practical system of evaluating 
the implementation process and national campaign efforts.  The system of evaluation 
shall use a variety of indicators that are appropriate to the communications strategies 
being evaluated.  

 
For the television PSA, the contractor shall be responsible for obtaining, analyzing, and 
reporting data on how often the TV PSA is aired and other measures of effectiveness.  

 
The contractor shall also monitor news media (including online media) coverage of the 
campaign, and Web site visitors. 

 
Task 5.2 Evaluate Achievement of Key Performance Requirements (QASP) 
 

In consultation with the Project Officer, the contractor shall evaluate its achievement of 
the key performance indicators defined in the QASP.  This evaluation shall be included 
as an appendix in each monthly technical report.  The contractor shall also evaluate its 
overall achievement of the key performance indicators over the term of the task order 
annually and as part of the final evaluation report. 

 
PAD Awareness CampaignCTarget Audience Analysis 
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In responding to the Statement of Work, the offerors should exemplify their approach to the 
project by preparing a brief analysis of a selected audience that may be targeted in the 
campaign and suggest possible approaches to reaching that audience.  The analysis should be 
brief, but should give the Government a clear understanding of how the offeror would organize 
and carry out the task of identifying and segmenting an audience appropriate for a campaign on 
PAD.  It should state the rationale for choosing an audience, define its characteristics, and 
describe the approach to audience segmentation.  Further, the offeror should identify creative 
approaches for the NHLBI, the Coalition and its members, and other professional and public 
interest groups to use to market the campaign materials and strategies to this audience at both 
the national and local levels.  
    
This analysis should be written in addition to the offeror=s response to carrying out the tasks 
under the Statement of Work.  It must adhere to a 10-page limit including charts, graphs, and 
other visuals.  Offerors should submit the analysis in a separate section, following their technical 
proposal (response to tasks under the Statement of Work). 
 
 
REPORTING REQUIREMENTS 
 
A.  Technical Progress Reports   
 
1. Monthly Reports:  Monthly reports shall be due 10 calendar days after the end of each 

month and submitted electronically to the Project Officer and Contracting Officer.  
Reports shall be in narrative form, and include all activity conducted during the previous 
month.  Monthly reports shall include, but not be limited to, the following components: 

 
# A quantitative and qualitative description of overall progress including the hours and 

dollars expended for each task activity during that month. 
# Identification of any performance gaps, and proposed corrective actions.  
# A discussion of the work to be performed during the next monthly reporting period. 
# An appendix that identifies the contractor=s performance-based measures under the 

QASP with evaluation of achievement of each measure during the reporting period. 
 
2. Annual Reports: A draft of each year=s Annual Report shall be due 15 days prior to the end 

of the year being reported and submitted electronically to the Project Officer.  Year 01 and 
02's Annual report shall be due 15 days after the end of the 12th month and submitted 
electronically to the Project Officer and Contracting Officer.  The Annual Report shall 
include an appendix that identifies the contractor=s performance measures under the QASP 
with documentation of achievement. 

 
3. Strategic Project Plan:  A copy of the Strategic Project Plan for the campaign (as described 

under Task 2.2) shall be submitted electronically to the Project Officer for approval 2 
months after task order award.  The costs for each proposed activity in the Strategic Project 
Plan shall be able to be quickly retrieved for program management meetings between the 
NHLBI Project Officer and the contractor project manager. 

 
4. Annual Update to the Strategic Project Plan:  The contractor shall submit an electronic copy 

of the Annual Update to the Strategic Project Plan for NHLBI Project Officer approval 30 
days prior to the end of each task order year.  The plan shall detail the objectives to be met 
and program strategies to be implemented during the period of performance.  The plan shall 
also provide a time line for accomplishment of tasks.  The costs for each initiative in the 
Annual Update to the Strategic Plan shall be able to be quickly retrieved for program 
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management meetings between the NHLBI Project Officer and the contractor project 
manager. 

 
5. Final Report/Evaluation Report:  The Final Evaluation Report shall be submitted 

electronically to the Project Officer and Contracting Officer 30 days before the conclusion of 
the task order.  Two copies of all nonelectronic materials that accompany the report shall be 
submitted to the Project Officer. 

 
6. Data Files, Disks, and Media Master Copies:  The contractor shall deliver to the NHLBI 

Project Officer, on or before the last day of the task order period of performance, all master 
copies of all materials produced during the task order period.  This includes all originals 
(print materials and graphics), disks, videos, CD-ROMs, DVDs, negatives, photographs, 
slides, computer files and any other media or print master copies, together with releases 
signed by those depicted authorizing public use of their images.   The materials shall be 
clearly marked and an inventory of all materials shall be included. 

 
7. Technical Reports as Directed by the NHLBI Project Officer: The contractor shall prepare 

additional technical reports based on the statement of work as specified by the NHLBI 
Project Officer. 

 
DELIVERABLES 
 
Satisfactory performance of the final task order shall be deemed to occur upon delivery and 
acceptance by the Contracting Officer, or the duly authorized representative, of the following 
items, or their equivalent, during each year of the task order, in accordance with the stated 
delivery schedule: 
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Item Description          Quantity Delivery Schedule 
 
1  Strategic Project Plan            1   2 months after task order award 
2  Annual Update to Strategic Plan 1  30 days before end of each task 

order year  
3  Final Evaluation Report       2  30 days before task order ends 
4  Monthly Report         2  10 days after end of each month 
5  Annual Report            2  per Reporting Requirements 
6  Formative Research and Marketing 1  per Task 2 

 Reports 
7  Concept, Message, and Material 1  per Subtasks 3.1, 3.2, and 3.3 

 Testing Reports 
8  Campaign Materials        TBD  per Subtasks 3.3, 4.2, and 4.3 
9  Campaign Evaluation Documents 1  per Task 5 

 and Reports 
10   Data Files, Disks, Media Masters, etc.  all  end of task order 
 
All the above items (1-10) shall be delivered electronically, unless otherwise specified, to the 
NHLBI Project Officer.  In addition, copies of the Monthly Reports, Annual Reports and the Final 
Report shall be delivered to the Contracting Officer.  Addresses are as follows: 
 
Project Officer          Contracting Officer 
NHLBI/OPEC           NHLBI/DEA/Contracts Operations Branch 
31 Center Drive MSC 2480    BDR Contracts Section 
Building 31, Room 4A10     6701 Rockledge Drive MSC 7902 (Room 6132) 
Bethesda, MD 20892-2480    Bethesda, MD 20892-7902 
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Proposal Requirements 
 
Critical Elements of the Technical Approach 
 
The offeror should describe its role and its proposed processes in providing the services 
described in Tasks 1-5.  In addition, the offeror should describe the standard operating 
procedures that will be used to facilitate interaction between NHLBI and the contractor, while 
insuring the considerable involvement of the Project Officer in all aspects of the task order.  
Included should be descriptions of types of personnel, levels of effort, plans to maintain quality 
control, and approaches to be used to minimize costs.  It is essential for the offeror to describe 
specifically the steps to be taken to ensure that all work produced under any resultant task order 
is scientifically accurate, written in clear English, and prepared in final form so that it is without 
typographical or other errors.  The use of subcontractor or other outside consultants should be 
identified and justified, with particular emphasis on demonstrating the ability of the 
subcontractor to integrate its efforts with those of the offeror and to ensure that the needs of the 
NHLBI are met, when such capability does not exist in-house.  A subcontractor may augment, 
but may not supply the full expertise for, any of the Tasks 2-5 of the task order. 
 
The offeror should identify the authors of the technical proposal. 
 
Staffing Plan 
 
The offeror should include a staffing plan, including an organizational and reporting 
structure/chart along with a brief narrative description of proposed key staff members= 
experience, capabilities, and expertise.  Key staff may include, but not be limited to: 
 
# Corporate monitor 
# Project manager 
# Media specialist 
# Community outreach coordinator 
# Writer (with experience in writing health information publications for patients and the public) 
# Creative Director (for campaign materials, including public service advertising) 
# Web developers 
 
Resumes for all proposed staff must be included in an appendix and organized alphabetically. 
 
Related Experience of the Organization and Facilities 
 
Offerors shall present in an organized manner and clearly describe their experience with other 
projects (currently active or completed within the past 3 years) similar to that described in the 
RFTOP in an appendix.  Sample letters of reference and Contractor Performance Reports 
should be included.  The offeror shall also provide an overview of their facilities and equipment. 
 
Other Proposal Requirements 
 
Business Proposal 
 
The business proposal shall be submitted under separate cover.  This should include a detailed 
proposal for labor hours, labor costs, fringe benefits, G & A, overhead, fee, and other direct 
costs and indirect costs. 
 
Samples of Previous Work 
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The offeror is required to submit with the proposal, samples of work done by personnel 
proposed for the task order.  Where possible, the samples should be similar to products 
described in Tasks 1-5.  Proposed personnel must be specifically identified for their function 
and/or contribution to each work sample.  The selection of appropriate samples shall be 
sufficient to demonstrate the abilities of the proposed personnel and to show their experience.   
 
Note:  One copy of each of the sample materials, limited to 10, should be submitted.   
 
Special Requirements 
 
1. Offerors should limit the size of their technical proposals to 40 pages (excluding 

appendices) of text.  Proposals (an original and five copies) are to be formatted in an Arial 
11- or 12-point font or Times Roman 12-point font; single spacing may be used for the text, 
but headings and paragraph breaks must be double-spaced.  There should be 1-inch 
margins all around.  Pages must be numbered.  A table of contents should identify proposal 
sections.  The proposal must include all sections. 

 
2. Offerors shall propose a Quality Assurance Surveillance Plan (QASP) that has measurable 

performance standards to enable assessment of contractor work performance.  
Performance standards shall reflect the contractor=s achievement of the overall goals of the 
PAD campaign and critical components of the tasks in the Statement of Work.  The 
proposed performance standards shall be measurable and evaluated with a 5-point scoring 
system (0=Unsatisfactory, 1=Poor, 2=Satisfactory, 3=Excellent, 4=Outstanding).  The final 
QASP will be negotiated and incentives will be identified.  An example of a potential area for 
building measurable performance indicators includes, but is not limited to, the following: 

 
Task 1: Project Management and Administration 
 

# Submission of task order deliverables, such as the Monthly Report  on required due 
dates. 

# Performance of approved yearly strategic campaign plan within proposed budget. 
# Responsiveness to Project Officer. 

 
3. To assure rapid response to changing program needs, and to assure adequate day-to-day 

management of complex activities that must be conducted in close concert with activities of 
NHLBI staff, other Federal agencies, and other contractors, the project staff of the 
successful offeror must be available to meet with program staff at the NIH in Bethesda with 
as little as 2 hours advance notice.  The offeror must submit a plan to meet this 
requirement.  Thus, offerors are required to submit evidence of the ability to obtain the 
necessary facilities, equipment, and personnel.  The description shall identify those 
personnel who would be available.  Also, the arrangement, whether firm or contingent upon 
award, for the rental, purchase, or other acquisition of resources necessary for the day-to-
day operation shall be described and supportive evidence furnished for resources not yet 
functional. 

 
4. To assure rapid response to changing program needs, and to assure adequate day-to-day 

management of complex activities that must be conducted in close concert with activities of 
NHLBI staff, other Federal agencies, and other contractors, it is imperative that the offeror 
demonstrate, for any proposed subcontracting relationships, its ability to ensure 
responsiveness to the needs of the Institute and to maintain management accountability.  
The extent to which any proposed subcontracting relationship is integrated into the offeror=s 
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proposal will be considered relevant evidence on this issue. 
 
5. The NHLBI serves as the lead agency for the national research effort directed toward 

cardiovascular, pulmonary, and hematological diseases, sleep disorders, and blood 
resources, and its communications are distributed widely with target audiences including the 
Congress of the United States, the Department of Health and Human Services, other 
Executive Branch Departments, the medical care and scientific research communities, and 
the public.  Therefore, it is imperative that all materials and services delivered to the 
Institute be provided in a timely and accurate manner and that all materials leaving the 
Institute are error free and received by the proper audiences.  
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TECHNICAL EVALUATION CRITERIA 
 
Proposals submitted in response to this solicitation will be subjected to an in-house review by 
an ad hoc committee of the NHLBI and other NIH staff who are familiar with the requirements of 
the RFTOP.  Each offeror=s proposal will be evaluated according to the factors listed below and 
are listed in order of relative importance with weights assigned for evaluation purposes. 
 
 
Number 

 
Criteria 

 
Points 

 
1 

 
Understanding of the Requirements and Adequacy of the 
Proposed Approach of Tasks 1-5 
 
Understanding of the kind and level of support required; the 
quality, creativity, and innovativeness of the technical approach; 
and the quality, efficiency, and effectiveness of the work 
products described and demonstrated by the proposal.   
 
The offeror must clearly describe the proposed processes for 
performing the work under each task (as opposed to repeating 
the requirements).  The evaluation will focus on the offeror=s 
demonstrated innovation and creativity and ability to achieve 
Tasks 1-5.   
 
Demonstrated understanding, expertise, and experience in the 
public health goals of NHLBI; communications planning, 
implementation, and evaluation; media and outreach activities; 
minority outreach activities; partnership building and nurturing; 
public relations activities; health communication and health 
behavior theories; health promotion strategies and activities; and 
materials development and dissemination. 
 
Detailed plan for an effective system of quality control, citing 
examples of experience with the types of errors that may be 
encountered in work of the kind to be performed under this task 
order and the mechanisms that it has in place to guard against 
future occurrence of such errors. 
 
Appropriateness of the QASP, which includes measurable 
performance standards to enable assessment of contractor work 
performance. 
 

 
35 points 

 
 2 

 
Qualifications of Personnel 
 
Experience, qualifications, and availability of proposed personnel 
and subcontractor staff, if any.  Qualifications and experience will 
be evaluated as follows: 
 
The project manager should be a senior staff member of the 
organization and demonstrate ability in effective program 
management and cost and quality control, as well as success in 
leading similar national-level health communications/awareness 

 
30 points 
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campaigns.   
 
Supporting materials should include a curriculum vitae and 
statements of reference concerning management activities 
similar to those solicited.  If the proposal includes subcontracting 
relationships, evidence must be provided of the ability of the 
project manager to ensure timely completion of quality work from 
a subcontractor. 
 
Qualifications, availability, and experience of proposed 
professional staff (including those committed to the task order in 
writing but not yet working with the organization).  
 
Demonstrated expertise and experience of project team 
composed of qualified staff in all aspects of implementing a 
national health communications campaignCparticularly, high-
level skills in strategic planning; media outreach and relations; 
public relations; partnership outreach and development; minority 
outreach; community outreach and program activity coordination; 
Web site structure and content development; mass media and 
public service advertising development; and writing, editing, and 
proofreading health education materials for patients and the 
public. 
 
Work samples should be similar to products described in Task 
Areas 2-5 of the RFTOP.   Samples will be evaluated in terms of 
ability to develop materials that are creative, appropriate, clear, 
and succinct.  Correct use of grammar, quality of editing, and 
absence of jargon are imperative.  The proposal itself will be 
considered a work sample, and contributors to the proposal 
should be identified by name and corresponding section of the 
proposal. 
 

 
3 

 
Organization and Administration 
 
Clarity and effectiveness of organizational structure and 
relationships, including relationships with subcontractor(s), if 
any, expected ease and efficiency of management and control, 
and organization=s commitment to this task order.  Effectiveness 
of the proposed management processes (Task 1) and staff 
organizational chart.  Effectiveness of management structure 
proposed for any subcontracting relationships.  Clearly identified 
contributions of subcontractor(s) and methods to ensure 
effective integration of activities.   
 

 
 

20 points 

 
 4 

 
Related Experience of the Organization 
 
Experience of the organization as described and past 
performance as documented in Contractor Performance 
Reports.  Experience in projects similar to that described in the 

 
15 points 
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RFTOP.  Suitability of facilities and resources.  
 

 
 

 
Total Weight 

 
100 points 

 
 


